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ESTIMATE RUN 05/18/2016

ESTIMATE SUMMARY 15:44:23

CONTID: C20102         ESTIMATE NO: 0001 PROG 2005

PCN: 20102-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 NORTH OF PICEANCE CREEK PERCENT TIME:

PROJECT NO: STA0131-065                   

SH 13 NORTH OF PICEANCE CREEK

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,217,071.60 PARTICIPATING $ $ 80,240.99

AWARD PROJECT AMT: 5,638,127.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 31,131.90

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,407.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.11

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1.29%

6,136,830.61

80,240.99

111,372.89

108,965.66

$

$

$

$

80,240.99

0.00

80,240.99

31,131.90

111,372.89

-2,407.23

0.00

108,965.66

0.00

AMOUNT DUE 108,965.66 108,965.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 108,965.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

21.0 TIME ALLOW: 10/30/2016 ??:??:??

ORIG TIME ALLOW: 10/30/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/25/2016

04/25/2016

05/15/2016

11/05/2015

11/16/2015

12/07/2015

04/25/2016
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PCN: 20102-BID    ESTIMATE RUN 05/18/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.200

201-00000  
 

5,000.000.200

5,000.00

1.000

L S 

25,000.00000

0010 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0015 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

16.000

EACH

900.00000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

75.000

EACH

5.00000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

700.000

SY  

9.50000

0030 *Removal of Fence 0.000

3,390.000

202-01000  
 

3,390.003,390.000

3,390.00

21,999.000

LF  

1.00000

0035 *Removal of Gate 0.000

2.000

202-01035  
 

152.002.000

152.00

17.000

EACH

76.00000

0040 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

110.000

LF  

6.00000

0045 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

330.00000

0050 Removal of Cattle Guard 0.000

0.000

202-01400  
 

0.000.000

0.00

1.000

EACH

1,725.00000

0055 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

35,344.000

CY  

9.00000
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PCN: 20102-BID    ESTIMATE RUN 05/18/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

1,500.000

CY  

17.50000

0065 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

90.000

HOUR

75.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

190.000

HOUR

85.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

90.000

HOUR

70.00000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

175.00000

0085 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

90.000

HOUR

90.00000

0090 Potholing 0.000

4.000

203-01597  
 

800.004.000

800.00

25.000

HOUR

200.00000

0095 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

593.000

CY  

11.40000

0100 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

6,538.000

CY  

13.75000

0105 *Erosion Log Type 1 (12 Inch) 0.000

612.000

208-00002  
 

2,080.80612.000

2,080.80

4,000.000

LF  

3.40000

0110 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

300.000

LF  

9.00000
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PCN: 20102-BID    ESTIMATE RUN 05/18/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

500.00000

0120 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

3.000

EACH

700.00000

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

27.50000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

150.00000

0135 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

190.00000

0140 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

80.000

HOUR

27.05000

0145 Erosion Control Supervisor 0.000

10.000

208-00206  
 

1,000.0010.000

1,000.00

200.000

DAY 

100.00000

0150 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

15,000.000

GAL 

2.00000

0155 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

3.000

EACH

375.00000

0160 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

8.000

EACH

250.00000

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

29.000

ACRE

685.00000
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PCN: 20102-BID    ESTIMATE RUN 05/18/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

29.000

ACRE

2,975.00000

0175 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

29.000

ACRE

3,200.00000

0180 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

17,500.000

SY  

1.65000

0185 *Wildlife Biologist 0.000

14.000

240-00001  
 

7,000.0014.000

7,000.00

40.000

DAY 

500.00000

0190 *Aggregate Base Course (Class 1) 0.000

0.000

304-01000  
 

0.000.000

0.00

54,983.000

TON 

20.00000

0195 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

20,689.000

TON 

22.75000

0200 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

26,283.000

SY  

1.90000

0205 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 
(8-12") 

0.000

0.000

310-00610  
 

0.000.000

0.00

6,571.000

SY  

2.15000

0210 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

300.000

TON 

175.00000

0215 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

17,363.000

TON 

45.00000

0220 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

674.000

TON 

340.00000
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PCN: 20102-BID    ESTIMATE RUN 05/18/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

355.000

TON 

365.00000

0230 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

7,904.000

GAL 

2.50000

0235 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

176.000

CY  

225.00000

0240 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

10,000.000

SY  

1.90000

0245 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

18.000

CY  

1,800.00000

0250 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

2,702.000

LB  

1.85000

0255 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

2.000

EACH

745.00000

0260 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

29.000

EACH

850.00000

0265 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

2.000

EACH

1,310.00000

0270 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

3,800.00000

0275 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,638.000

LF  

17.25000
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PCN: 20102-BID    ESTIMATE RUN 05/18/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

11.000

EACH

1,850.00000

0285 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

25.000

EACH

110.00000

0290 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

20.000

EACH

150.00000

0295 *Fence Barbed Wire With Treated Wooden Posts (S pecial) 0.000

0.000

607-01110  
 

0.000.000

0.00

0.000

LF  

3.70000

0300 *Fence Combination Wire With Treated Wooden Pos ts 
(Special) 

0.000

0.000

607-11310  
 

0.000.000

0.00

22,033.000

LF  

4.40000

0300 MATERIAL ALLOWANCE 6" x 6' Posts 0.000

1,300.000

14,937.001,300.000

14,937.00EACH

11.49000

0300 MATERIAL ALLOWANCE 4" x 6' Posts 0.000

100.000

799.00100.000

799.00EACH

7.99000

0300 MATERIAL ALLOWANCE 8" x 7' Posts 0.000

182.000

3,266.90182.000

3,266.90EACH

17.95000

0300 MATERIAL ALLOWANCE Wire Field Fence - Combo 0.000

36.000

6,084.0036.000

6,084.00EACH

169.00000

0300 MATERIAL ALLOWANCE 6' T Posts 0.000

1,300.000

6,045.001,300.000

6,045.00EACH

4.65000

0305 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

2.00000



CONTID: C20102         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20102-BID    ESTIMATE RUN 05/18/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *8 Foot Gate (Special) 0.000

0.000

607-60109  
 

0.000.000

0.00

4.000

EACH

530.00000

0315 *10 Foot Gate 0.000

0.000

607-60110  
 

0.000.000

0.00

2.000

EACH

552.00000

0320 *12 Foot Gate (Special) 0.000

0.000

607-60113  
 

0.000.000

0.00

4.000

EACH

582.00000

0325 *16 Foot Gate (Special) 0.000

0.000

607-60117  
 

0.000.000

0.00

4.000

EACH

645.00000

0330 *20 Foot Gate (Special) 0.000

0.000

607-60121  
 

0.000.000

0.00

1.000

EACH

850.00000

0335 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

42.000

EACH

22.00000

0340 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

24.000

EACH

24.00000

0345 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

26.00000

0350 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

17,698.000

LF  

0.30000

0355 18 Inch Drainage Pipe (Class 10) (Complete In P lace) 0.000

0.000

624-30019  
 

0.000.000

0.00

35.000

LF  

77.00000

0360 24 Inch Drainage Pipe (Class 10) (Complete In P lace) 0.000

0.000

624-30025  
 

0.000.000

0.00

1,293.000

LF  

90.00000
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PCN: 20102-BID    ESTIMATE RUN 05/18/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 36 Inch Drainage Pipe (Class 10) (Complete In P lace) 0.000

0.000

624-30037  
 

0.000.000

0.00

130.000

LF  

135.00000

0370 *96 Inch Drainage Pipe (Class 10) (Complete In Place) 0.000

0.000

624-30097  
 

0.000.000

0.00

83.000

LF  

975.00000

0375 *Construction Surveying 0.000

0.350

625-00000  
 

18,200.000.350

18,200.00

1.000

L S 

52,000.00000

0380 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

793,125.00000

0385 *Public Information Services 0.000

0.300

626-01000  
 

6,000.000.300

6,000.00

1.000

L S 

20,000.00000

0390 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

215.000

GAL 

78.00000

0395 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

323.000

GAL 

44.00000

0400 *Flagging 0.000

8.500

630-00000  
 

221.008.500

221.00

8,000.000

HOUR

26.00000

0405 *Traffic Control Inspection 0.000

17.000

630-00007  
 

2,125.0017.000

2,125.00

65.000

DAY 

125.00000

0410 *Traffic Control Management 0.000

9.000

630-00012  
 

5,400.009.000

5,400.00

130.000

DAY 

600.00000

0415 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

200.001.000

200.00

6.000

EACH

200.00000
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PCN: 20102-BID    ESTIMATE RUN 05/18/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

50.00000

0425 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

60.002.000

60.00

40.000

EACH

30.00000

0430 *Construction Traffic Sign (Panel Size B) 0.000

13.000

630-80342  
 

455.0013.000

455.00

74.000

EACH

35.00000

0435 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

80.002.000

80.00

6.000

EACH

40.00000

0440 *Construction Traffic Sign (Special) 0.000

96.000

630-80344  
 

1,920.0096.000

1,920.00

192.000

SF  

20.00000

0445 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,500.001.000

4,500.00

2.000

EACH

4,500.00000

0450 *Drum Channelizing Device 0.000

5.000

630-80360  
 

75.005.000

75.00

300.000

EACH

15.00000

0455 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

30.000

EACH

25.00000

0460 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

2,000.000

LF  

23.00000

0465 *Traffic Cone 0.000

10.000

630-80380  
 

50.0010.000

50.00

150.000

EACH

5.00000

0470 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

800.000

DAY 

55.00000
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PCN: 20102-BID    ESTIMATE RUN 05/18/2016

PROJECT: STA0131-065                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:44:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0480 F/A Partnering 0.000

532.190

700-70011  
 

532.19532.190

532.19

10,000.000

F A 

1.00000

0485 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0490 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0495 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0500 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,200.000

HOUR

1.00000

0505 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

40,000.000

F A 

1.00000

CAT 90,372.8990,372.896,175,071.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 Field Office (Class 2) 0.000

0.500

620-00002  
 

8,000.000.500

8,000.00

1.000

EACH

16,000.00000

0515 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

8,000.000.500

8,000.00

1.000

EACH

16,000.00000

0520 *Sanitary Facility 0.000

1.000

620-00020  
 

5,000.001.000

5,000.00

2.000

EACH

5,000.00000

CAT 21,000.0021,000.0042,000.00CURRENT AMT0400 $ $ $

$ 111,372.89111,372.89$6,217,071.60$CURRENT AMTPROJECT TOTAL


